

Winter Warmth Replacement Programme 2020

Property Address	End Date	Mar-20	Apr-20	May-20	Jun-20	Jul-20	Aug-20	Sep-20
37 Midvale Road (Completed)	05/03/2020	█						
Belford Place (Completed)	12/03/2020	█						
Winchester Court (Completed)	19/03/2020	█						
Jack Counter Close	16/06/2020				█			
Le Clos Orange	26/06/2020				█			
Sandybrook Court	10/07/2020					█		
Windsor Mews	05/08/2020					█	█	
Jardin Du Crocquet	09/09/2020						█	█